# EXTENSION OF TIME PROPOSAL

| | | |
|---|---|---|
| 1 | Name of Work | Water Supply to Drilling of Borewells erection of pump motor in Byatarayanapura in ward 07 Kodigehalli Sub Division |
| 2 | Amount of Work Portion | 486249.02 |
| 3 | Estimated Cost | 4.95 |
| 4 | Name of Contractor | Sri. Chandranna C |
| 5 | Agreement No. | EE/BTP/BBMP/E-PMT/270/2014-15 |
| 6 | No. and date under which work order issued | 270/14-15, Dt:2.02.2015 |
| 7 | Time limit originally fixed for completion | 60 Days |
| 8 | Date of application by the contractor for granting extension of time | |
| 9 | Date of receipt of application in the sub division office | |
| 10 | Extension granted if any | |
| | i) | |
| | ii) | |
| 11 | Work carried out by the contractor during the original period stipulated in the contract | |
| 12 | Work carried out during 1st extension | |
| 13 | Work carried out during 2nd extension | |
| 14 | Timenow applied for | |
| 15 | Date of recommending time limit appled for | |
| 16 | Whether the orginal application of the contractor is enclosed | Yes |
| 17 | Balance of work remaining to be done | Yes |
| 18 | Probable time required for completion of remaining work | |
| 19 | Cost of work chrged establishment charged on the work after the expairy of original period | |
| 20 | Whether notice as per clause of contract has been issued | |
| 21 | Remarks of the AEE and the daily rate of penalty proposed | |
| 22 | Remarks of the EE with the daily rate of penalty proposed | |

Assistant Engineer
AE(WT)

Executive Engineer
Byatarayanpura Division
BBMP., Bangalore-92.
29/9/16

Assistant Executive Engineer

Chief Engineer
Yelahanka Zone,
BBMP., Bangalore-92.